



## **TANZANIA NATIONAL PARKS**

### **GENERAL PROCUREMENT NOTICE FOR GOODS, WORKS, NON-CONSULTANCY & CONSULTANCY SERVICES FOR THE 2011/2012 FINANCIAL YEAR**

- 1.0 Tanzania National Parks (TANAPA) has set aside funds for various operations of the organisation during the financial year 2011/2012.
- 2.0 Tanzania National Parks (TANAPA) is now issuing the General Procurement Notice in accordance with the requirement of the Public Procurement Act no. 21 of 2004 and its Regulations 2005 for the purpose of informing the general public on the procurement opportunities during the financial year 2011/2012.
- 3.0 Potential Bidders desiring additional information on the Procurement in question particularly on specific items should contact the Director General, Tanzania National Parks, Mwalimu J.K. Nyerere Conservation Centre, Dodoma Road, P.O.Box 3134, Arusha from 8:00am to 4:00pm Monday to Friday except Public Holidays.

<b>RECURRENT</b>								
<b>DESCRIPTION/ACTIVITY</b>	<b>TENDER NO</b>	<b>LOT NUMBER</b>	<b>Procurement Method</b>	<b>INVITATION AND AWARD OF BIDS</b>				
				<b>Bid Invitation Date</b>	<b>Bid Closing/Opening</b>	<b>Approval Evaluation Report</b>	<b>Award Notification</b>	
1.1.1.1 To provide training needs assessment and develop a comprehensive training programme	<b>PA/037/2011-2012/HQ/C/01</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011	
1.1.1.2 To developed Training programme	<b>PA/037/2011-2012/HQ/C/02</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011	
1.2.2.2 To review staff establishment, schemes of service and salary structure.	<b>PA/037/2011-2012/HQ/C/03</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011	
1.3.2.3: To supply office machine and equipment			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises	
1.3.2.4: To supply office supplies and stationeries			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises	

	1.3.2.6 Vehicles/boats repair and maintenance for administration			FWC (TEMESA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.7 To supply vehicles/boats fuel and oil for administration			Single Source	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.8 To supply heavy plants repair and maintenance			FWC (TEMESA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.9: To supply heavy plants and machine fuel and oil			Single Source	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.10: Aircraft repair and maintenance			Single Source	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.11 To supply aircraft fuel and oil			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	1.3.2.13 Repair of office machines and equipment			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.14 -17: To meet motor vehicle/aircraft/fire/others premium insurance expenses	<b>PA/037/2011-2012/HQ/C/31</b>		National Competitive Tendering	02.05.2012	02.05.2012	21.05.2012	30.05.2012
	1.3.2.22: To establish and maintain libraries in all Parks			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.23: To prepare architectural drawings, BOQ and site plans			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	1.3.2.20&21: To maintain and pay for local/international telephone, fax and emails bills annually			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011

1.4.1.1 To formulate 5 - year recruitment plan	<b>PA/037/ 2011-2012/ HQ/C/04</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
1.4.1.2 To advertise vacant posts			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
1.4.1.4 To supply induction courses and staff identity cards.			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
1.5.1.2: Update TANAPA website to meet the current needs			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
1.5.1.4: Maintain and establish Zonal GIS centres			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
1.5.1.5: To supply hardware and software license			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
1.5.1.6: To maintain IFMS, HRMS, LAN and WAN			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
1.5.1.7: Hosting website			Single Source	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
1.5.1.8: Develop ICT preventive maintenance and service	<b>PA/037/ 2011-2012/ HQ/NS/05</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
1.5.1.9: Develop technical ICT staff training	<b>PA/037/ 2011-2012/ HQ/C/06</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011

	2. 2.1.1&4 To provide medical services, and facilities			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	2.2.2.3: To supply furniture, fittings, teaching aids for park schools			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	2.2.3.1:To construct and maintain recreational halls/centres			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	2.2.3.2:To supply facilities for indoor and outdoor recreation / sports			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	2.3.1.2: To supply TANAPA HIV/AIDS flyers.			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	3.1.1.1-4 To review ecological monitoring programme and prioritize research areas/needs for each park	<b>PA/037/2011-2012/HQ/C/07</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	3.1.1.5: To supply ecological monitoring equipment			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	3.1.1.7: To supply wildlife handling (immobilization) equipment and drugs			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Activity 3.2.1.2: Conduct preliminary work for annexing new areas to relevant national parks	<b>PA/037/2011-2012/HQ/C/08</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011

3.3.1.1: To develop water use guidelines and water management scheme for each park.	<b>PA/037/ 2011-2012/ HQ/C/09</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
3.4.1.5: To acquire intelligence devices			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
3.4.1.7: To maintain Rangers parade and music			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
3.4.1.8: To acquire and maintain arms and ammunitions			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
3.4.1.12: To repair and maintain anti poaching vehicles/boats			FWC (TEMESA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
3.4.1.13: To supply fuel, lubricants and oils for ant poaching vehicle/boats/aircraft			Single Source	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
3.4.1.14: To supply field equipment ( eg tents, rack sacks, mountain climbing gear, safari beds) to all field operating units	<b>PA/037/ 2011-2012/ HQ/G/10</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
3.4.1.15: To supply Rangers uniforms	<b>PA/037/ 2011-2012/ HQ/G/11</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
3.4.2.1&2: To review the National Parks Ordinance	<b>PA/037/ 2011-2012/ HQ/C/12</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011

	3.4.2.4: To provide legal services	<b>PA/037/ 2011-2012/ HQ/C/13</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	3.5.1.2: To prepare waste management plan	<b>PA/037/ 2011-2012/ HQ/C/14</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	4.1.1.3: To design and produce promotional Materials	<b>PA/037/ 2011-2012/ HQ/G/15</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	4.1.1.4: To advertise the National Parks in print and electronic media			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	4.2.1.3: To supply materials for printing unit			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	4.2.1.4 To meet running costs of Commercial wing	<b>PA/037/2011 - 2012/HQ/C/3 2</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	4.3.1.2 To Prepare financial policy	<b>PA/037/ 2011-2012/ HQ/C16</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011

4.3.1.16 To engage external Audit firm to Audit final accounts	<b>PA/037/ 2011-2012/ HQ/C/17</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
4.3.1.21 To provide consultancy on tax matters	<b>PA/037/ 2011-2012/ HQ/C/18</b>		National Competitive Tendering (NCT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011
4.3.1.26: Preparation of TANAPA annual report			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
5.1.1.3:To supply and maintain audio visual equipment			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
5.1.1.4: To produce conservation education materials			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
5.1.1.7:Printing of TANAPA newsletter			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
5.1.1.8: Preparing Radio and Television programs on conservation matters.			National Shopping	01.09.2011	23.09.2011	30.10.2011	12.11.2011
5.1.1.9: Placing of public announcements in the Print and Electronic Media.			National Shopping	01.09.2011	23.09.2011	30.10.2011	12.11.2011
5.4.2.2&3: Resurvey and conduct boundary demarcation in all parks	<b>PA/037/ 2011-2012/ HQ/C/19</b>		Restricted Tendering (RT)	01.09.2011	23.09.2011	30.10.2011	12.11.2011

	6.1.1.3: Repairs and maintenance of buildings			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.7: Repairs and maintenance of Tourist bandas/huts			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.8 Maintenance of campsites and picnic sites			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.10: Maintenance of airstrips			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.11 To construct new roads			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.12: Maintenance of existing roads			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.13: To construct trails			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.14: Maintenance of existing trails			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.15: To provide signposts in the parks			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.16: To clean and maintain office compounds			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.17: To provide Rest houses and Hostels materials			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.18: To provide Tourist bandas/huts supplies			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises

	6.1.1.21: To maintain and repair water pipelines			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.22: To maintain and repair water and electric equipment			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	6.1.1.23&24: To supply fuel for generators			Single source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	6.1.1.26: Provision of security services.			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	7.1.6.10: To advertise tenders through public media			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	<b>CAPITAL EXPENDITURE</b>							
	<b><i>MOTOR VEHICLES</i></b>							
	<b>DOUBLE CABIN PICK UP</b>							
	7 Double Cabin Pick ups ( For HQ & Parks)	<b>PA/037/ 2011-2012/ HQ/G/20</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	<b>SINGLE CABIN PICK UP</b>							
	26 Single Cabin Pick ups ( For HQ & Parks)	<b>PA/037/ 2011-2012/ HQ/G/21</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	<b>STATION WAGON</b>							

	9 Station Wagons 4WD ( For HQ & Parks)	<b>PA/037/ 2011-2012/ HQ/G/22</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
<b>HARDTOP</b>								
	2 Hard Tops 4WD (For Parks)	<b>PA/037/ 2011-2012/ HQ/G/23</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
<b>MINIBUS</b>								
	Minibus (For Park)	<b>PA/037/ 2011-2012/ HQ/G/24</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	6 Dump Trucks 10tons (For Parks)	<b>PA/037/ 2011-2012/ HQ/G/25</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Tractor, Tipping trailer 5tons and Mower machine (for airstrip) (For Park)			Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Water bowser (Vehicle mounted with) ( For Parks)	<b>PA/037/ 2011-2012/ HQ/G/26</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Roller Compactor ( For Park)	<b>PA/037/ 2011-2012/ HQ/G/27</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011

	Low loader - for transporting dozers and graders 18-26tone for roads unit ( For Park)	<b>PA/037/ 2011-2012/ HQ/G/28</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Compactor roller 20t for roads unit ( For Park)	<b>PA/037/ 2011-2012/ HQ/G/29</b>		Single Source	22.09.2011	21.10.2011	10.11.2011	19.12.2011
<b>MOTORCYCLE</b>								
	7 Motor cycles 200cc ( For HQ & Parks)			Single Source	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>FURNITURE</b>								
	Furniture for Office and Rest House ( For HQ & Parks)			FWC (GPSA)	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>BOATS &amp; BOAT ENGINES</b>								
	4 Boats & Boat Engines (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>AIRCRAFT</b>								
<b>HQ</b>								
	Purchase of Helicopter	<b>PA/037/ 2011-2012/ HQ/G/30</b>		International Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Air Craft Engine for 206			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	Radio for Air Craft			Single	01.09.2011	23.09.2011	30.10.2011	12.11.2011

				Source				
	2 GPS			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
<b>SOLAR</b>								
	10 Solar Power Systems (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>RADIO CALL</b>								
	Radio Call & Its Accessories (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>CONSTRUCTION</b>								
<b>ANAPA</b>								
	Construction of Concrete Slabs for maintenance of road from HQ to Miriakamba: Phase 1			Force Account	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of elevated tower for water tank (10,000 litres) at Saddle Hut			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of 2 in 1 three bed rooms for Senior Staff Houses at ANAPA HQ and Western Zone	<b>PA/037/ 2011-2012/ ANP/W/01</b>		National Competitive Tendering	22.08.2011	21.09.2011	10.10.2011	18.11.2011

	Construction of Walkways at Saddle tourist accommodation centre			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of 2 in 1 two bed rooms Junior Staff Houses at Olmotonyi Zonal Ranger Post	<b>PA/037/ 2011-2012/ ANP/W/02</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
<b>GOMBE</b>								
	Construction of three (2 in 1) house for senior, 2 (2 in 1) houses for junior staff houses at Mitumba, Kasekela, and Kibirizi	<b>PA/037/ 2011-2012/ GMB/W/01</b>		Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
<b>KATAVI</b>								
	Construction of J/staff houses-Sitalike HQ two in one three bed rooms	<b>PA/037/ 2011-2012/ KTV/W/01</b>		Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of water harvest underground tank of 200000ltrs at Mongwe and new Ikuu ranger posts.			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of toilet at Ikuu airstrip.			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises

	Construction of water harvest underground tank of 200000ltrs at Mongwe and new Ikuu ranger posts.			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>KINAPA</b>								
	Construction of Kitchen at Horombo	<b>PA/037/2011-2012/KNP/W/01;</b>	<b>Lot 1</b>	Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of sewage system at Horombo	<b>PA/037/2011-2012/KNP/W/01;</b>	<b>Lot 2</b>	Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of Porter's Banda at Horombo	<b>PA/037/2011-2012/KNP/W/01;</b>	<b>Lot 3</b>	Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of Kitchen Kibo hut	<b>PA/037/2011-2012/KNP/W/02</b>		Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of 5 Gable type toilets on the mountain routes	<b>PA/037/2011-2012/KNP/W/03</b>		Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of UCLAS- TYPE Toilet at Barranco	<b>PA/037/2011-2012/KNP/W/04</b>		Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of UCLAS- TYPE Toilet at Machame hut	<b>PA/037/2011-2012/KNP/W/05</b>		Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
	Construction of Tourist shelter at Mweka gate	<b>PA/037/2011-2012/KNP/W/06;</b>	<b>Lot 1</b>	National Competitive Tendering	22.08.2011	21.09.2011	10.10.2011	18.11.2011

Construction of 2in1 House at Mweka Gate	<b>PA/037/ 2011-2012/ KNP/W/06;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of 1 House "3 in 1" at Mweka gate	<b>PA/037/ 2011-2012/ KNP/W/06;</b>	<b>Lot 3</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Gate office at Mweka and car park (paved with blocks)	<b>PA/037/ 2011-2012/ KNP/W/06;</b>	<b>Lot 4</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of wilderness shelter at Shira I	<b>PA/037/ 2011-2012/ KNP/W/07</b>		Restricted Tendering	04.10.2011	28.10.2011	08.11.2011	17.11.2011
Construction of 2in 1 block at Ngaroni Rangers Post	<b>PA/037/ 2011-2012/ KNP/W/08</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of One Staff house 3IN 1 for Machame gate	<b>PA/037/ 2011-2012/ KNP/W/09;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Chain link fencing at Machame gate for new bought site	<b>PA/037/ 2011-2012/ KNP/W/09;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Marangu Visitor centre Phase I	<b>PA/037/ 2011-2012/ KNP/W/10</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011

	Water harvesting at kibo,Barafu,Shira cave,Mweka hut			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>KITULO</b>								
	Construction of one staff house buildings 2 in 1 at Bujingijila Ranger post	<b>PA/037/2011-2012/KTL/W/01</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Installation of Electricity at Mwakipembo Gate			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
	Installation of Electricity at the newly constructed Park Headquarters			Single Source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
<b>LAKE MANYARA</b>								
	Construction of one 3 in 1 staff house at park head office(3 bedrooms)junior	<b>PA/037/2011-2012/LMNP/W/01</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of one house for Zonal Warden at Daudi Rangers Post	<b>PA/037/2011-2012/LMNP/W/02</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of office, lock-up, store at Daudi Rangers post	<b>PA/037/2011-2012/LMNP/W/02</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Iyambi gate and staff house	<b>PA/037/2011-2012/LMNP/W/03</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
<b>MAHALE</b>								

	Construction of 2 in 1 staff house Lufubu post	<b>PA/037/ 2011-2012/ MHL/W/01</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of 2 in 1 staff house Mkuyuni	<b>PA/037/ 2011-2012/ MHL/W/02</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of box culvert Kampisa river Lufubu			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Air strip extension	<b>PA/037/ 2011-2012/ MHL/W/03</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
<b>MIKUMI</b>								
	Construction of <b>ZPW</b> house at Chamgore post	<b>PA/037/ 2011-2012/ MKM/W/01;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of ranger post house at Chamgore ranger post(Two in one)	<b>PA/037/ 2011-2012/ MKM/W/01;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of ranger post house at Mbogayaga ranger post (Two in one)	<b>PA/037/ 2011-2012/ MKM/W/02</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of ranger post house at Mahondo ranger post(Two in one)	<b>PA/037/ 2011-2012/ MKM/W/03</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011

Construction of rain water harvesting system and underground tanks for Chamgore, Mbogayaga, Pwaga and Lumanga (by using tanks with minimum capacity of 15,000 ltrs)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Borehole and pump for Lumanga and Pwaga ranger posts			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Construction of road - Mbogoyaga			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Construction of three staff houses 2in 1 at Park HQ	<b>PA/037/ 2011-2012/ MKM/W/04</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of toilets at airstrip and picnic site			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Construction of toilets at campsites			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Man made dam			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
TANESCO Grid Electricity			Single Source	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises

<b>MKOMAZI</b>								
	Construction of CPW house at Park HQ	<b>PA/037/ 2011-2012/ MKZ/W/01;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Two staff houses 2in1 at Park HQ	<b>PA/037/ 2011-2012/ MKZ/W/01;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Armory (Medium Size)	<b>PA/037/ 2011-2012/ MKZ/W/01;</b>	<b>Lot 3</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Toilets for public camp site			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of charcoal dam			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>RUAHA</b>								
	Construction of Ranger Post houses at Usangu (2 in 1)	<b>PA/037/ 2011-2012/ RAH/W/01</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Ranger Post houses at Lunda (2 in 1)	<b>PA/037/ 2011-2012/ RAH/W/02</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Water bore hole Jongomero, Magangwe & Y Junction	<b>PA/037/ 2011-2012/ RAH/W/03</b>		Restricted Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011

	Construction of Four Junior Staff Houses at Msembe(2 in 1); two bedroom	<b>PA/037/2011-2012/RAH/W/04</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Msembe Primary School 2class rooms,toilets and Library room			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of Hussman Bridge	<b>PA/037/2011-2012/RAH/W/05</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Senior Staff Houses at Y-Junction(2 in 1)	<b>PA/037/2011-2012/RAH/W/06</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Chaugigima Bridge	<b>PA/037/2011-2012/RAH/W/07;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of drift Chaugigima	<b>PA/037/2011-2012/RAH/W/07;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Chaugigima Road			Force Account	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>RUBONDO</b>								
	Construction of Lockup building			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>SAADANI</b>								

Construction of 2 in 1 Staff House at Mkwaja	<b>PA/037/ 2011-2012/ SAD/W/01;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of 2 in 1 Staff House at Saadani zone area	<b>PA/037/ 2011-2012/ SAD/W/01;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of 2 in 1 Staff House at Matipwili zone area	<b>PA/037/ 2011-2012/ SAD/W/01;</b>	<b>Lot 3</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Water Dams at Madete and Saadani			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Borehole for Mkwaja HQ, Mvave gate, Gendanda post.			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Construction of Kitchen for Kinyonga campsite			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Construction of Garage building park HQ			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>SAANANE</b>							
Major renovation of one staff house 2 in 1			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Construction of 2 in 1 staff houses at Bugarika in Mwanza City	<b>PA/037/ 2011-2012/ SNN/W/01;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011

	Construction of Fence to a new acquired plots at Bugarika in Mwanza City	<b>PA/037/2011-2012/SNN/W/01;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Guard House			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>SENAPA</b>								
	Construction of a bridge at Gurumeti river Kirawira 'B' for roads	<b>PA/037/2011-2012/SNP/W/01</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of two senior staff house 2in1 at Fort Ikoma	<b>PA/037/2011-2012/SNP/W/02</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Completion of construction of staff social welfare hall at Seronera.			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Additional construction of front steel sheet wall for Fort Ikoma stores			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of office, waiting lounge and Toilet at Lobo Airstrip			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of Toilets for one new picnic sites Ndotu			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises

Construction of Campsite Facilities at Nguchiro and Nyani Public Campsites	<b>PA/037/ 2011-2012/ SNP/W/03</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Dispensary at Seronera	<b>PA/037/ 2011-2012/ SNP/W/04</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of VIP Lounge and Terminal SERONERA AIRSTRIP	<b>PA/037/ 2011-2012/ SNP/W/05</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Kirawira B (GRUMETI ) Staff House 2 in 1	<b>PA/037/ 2011-2012/ SNP/W/06</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Turner Water Project; Phase II	<b>PA/037/ 2011-2012/ SNP/W/07;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Renovation of Bologonja water pipeline 32 Km.	<b>PA/037/ 2011-2012/ SNP/W/07;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Two Staff house 2 in 1 for rangers at Machochwe Ranger Post	<b>PA/037/ 2011-2012/ SNP/W/08</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
Construction of Dog house			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
Electrical installation of new staff houses 13 blocks 4 in 1,at			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises

	Fort Ikoma							
	<a href="mailto:houses@150">mailto:houses@150</a>							
<b>TARANGIRE</b>								
	Construction of new picnic site at Poachers hide			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of one (2 in 1) houses at Mamire Ranger post	<b>PA/037/ 2011-2012/ TAR/W/01</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of bridge across Tarangire river along Sopa to Kuro main gate	<b>PA/037/ 2011-2012/ TAR/W/02</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of gate house, cent box and toilet for visitors at Sangaiwe ranger post.	<b>PA/037/ 2011-2012/ TAR/W/03</b>		National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Toilet buildings with 3 toilet rooms, 3 bathroom and store			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of Kuro airstrip gate office			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>UDZUNGWA</b>								

	Construction of Tourist Toilet at the Main Gate			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of Tourist Accommodation Banda at Njiapanda (30 Beds)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Construction of 2 in1 Junior Staff at Mang'ula	<b>PA/037/2011-2012/UDZ/W/01;</b>	<b>Lot 1</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of 2 in1 Senior Staff at Mang'ula	<b>PA/037/2011-2012/UDZ/W/01;</b>	<b>Lot 2</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
	Construction of Entrance Gate/Security house, landscaping, at Twiga Hotel	<b>PA/037/2011-2012/UDZ/W/01;</b>	<b>Lot 3</b>	National Competitive Tendering	22.09.2011	21.10.2011	10.11.2011	19.12.2011
<b>CAMERA</b>								
	Digital Camera, Moving Camera & Accessories (For HQ & Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>OFFICE EQUIPMENT</b>								
	Office Equipments (For HQ & Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>PHOTOCOPIER</b>								
<b>HQ</b>								

	Photocopy Machine (For HQ & Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>COMPUTERS</b>								
	Laptop Computers (For HQ & Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
	Desktop Computer (For HQ & Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>SCANNER AND PRINTER</b>								
	Printer, Scanner & Fax Machines (For HQ & Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>SOFTWARE</b>								
	Acquire and maintain software licenses, WAN VPN & LAN (For HQ & Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>FIRE ARMS</b>								
	Fire Arms			Single source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
<b>TENTS</b>								
	Tents (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>FIELD GEARS</b>								
	Field Gears (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises

<b>GENERATORS</b>								
	Power Generator (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>GARAGE TOOLS</b>								
	Procurement of Garage Tools (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>MEDICAL EQUIPMENTS</b>								
	Assorted Tools and Medical Equipment for Dispensary (For Park)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>SECURITY DEVICES</b>								
<b>SENAPA</b>								
	Metal and Ivory Detector			Single source	01.09.2011	23.09.2011	30.10.2011	12.11.2011
<b>DISPENSARY EQUIPMENTS</b>								
	Dispensary Equipment (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises
<b>WATER PUMPS &amp; EQUIPMENT</b>								
	Water Pumps (For Parks)			National Shopping	As and when a need arises	As and when a need arises	As and when a need arises	As and when a need arises

**DIRECTOR GENERAL  
TANZANIA NATIONAL PARKS  
P.O. BOX 3134,  
ARUSHA, TANZANIA.**

**Tel: +255 27 2503471 / Fax: +255 27  
2508216  
E-mail: [tanapa@habari.co.tz](mailto:tanapa@habari.co.tz)**